Change Order Number 3

PROJECT: ROLATER 42" WATER LINE (COIT ROAD - PRESTON ROAD)
PROJECT NUMBER: CIP 06-0023 BID NUMBER: 0810-001
CONTRACT AMOUNT:
Original Contract: $4,123,741.34 City Council Date: December 20, 2007
Change Order #1: $4,107,857.34 City Council Date: February 21, 2008
Change Order #2: $4,802,232.65 City Council Date: February 21, 2008
Date: January 6, 2009
CONTRACTOR:

S. J. Louis Construction of Texas

520-A South 6th Avenue
Mansfield, TX 76063

Phone: (817) 477-0320
Fax: (817) 477-0552

You are directed to make the changes noted below in the subject Contract:

City of Frisco, Texas

By:

Name: George Purefoy, City Manager

Dated:

Nature of Changes:

The following changes are to be made a part of the contract at the following prices:

1. Various changes in 42" water line in Rolater Road based on Contractor Requests for Information and Contract
Modification Requests (CMR Number as listed below).

CMR
No.

Description of Changes

2rev  An AT&T steel conduit blocked the tunnel 60" diameter tunnel that crosses Preston Road. The tunnel

10

11

12

15

17

18

excavation had to be stopped and backfilled and the point of beginning relocated farther to the east and
lowered to avoid the utility. A blow-off valve was added due to the change in elevation of the 42" pipe.
Connection of the new 42" steel pipe had to be revised to match the existing pipe that did not have a flange
joint as noted in plans and this required additional material, labor and equipment costs.

In lieu of excavating across Stonebrook Parkway west bound lanes and creating traffic congestion, the 24-
inch line crossing of Stonebrook Parkway was tunneled.

Due to change in grade of the pipe at Stonebrook Parkway, an air release valve was required to be
relocated and a new flanged outlet fabricated.

In order to safely accommodate access of operating personnel, the diameter of the air release vaults were
changed from 4 to 5 feet.

Grouting of 60" tunnels was added since the original design showed casing spacers which would not work
with the corrugated tunnel line plate.

Numerous tunnel extensions were made to avoid utility conflicts.

Replace 14" spool piece of pipe on blow-offs with a 48" spool to move a joint of pipe out of the bedding of
the pipe to protect it structural integrity.

A 80" diameter tunnel crossing of Rolater Road was extended to avoid damage to a fiber optics cable to
FISD and closure of a lane of traffic on Rolater Road before the beginning of the school year. The pipe
excavation was stopped and backfilled and contractor moved crews to a different location to the east in
order to contyinue working until the tunnel could be extended.

Construction of a 24" ductile iron pipe in lieu of a 12" and a 24" pipe along the 12" pipe alignment from Sta
8+00 to 13+30 before site improvements were made by owner.

High strength and early set concrete admixture was used to expidite concrete pavement replacement
across two median openings located just east of Preston Road and minimize time of closure for traffic.
Scope of work is replacement of 90 degree fittings with 45 degree fitting at fire hydrants; deletion of blow-off
valves; and use of PVC pipe for 12" pipe connection at Station 12+65.

Added tunneling across Rolater Road for fire hydrants and air release valves to avoid trenching and closure
of Rolater Road.

Deleted 24" ductile iron pipe above Station 13+30 due to lack of easements.
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Change Order Number 3

CONTRACT AMOUNT, PREVIOUS: $4,802,232.65
QUANTITY Unit Prior Revised
CMR Orig. or
No. [ Pay Item [Prior Rev.| Revised | ynits Description Cost Total Cost Total Cost Change in Cost
Remove tunnel liner plate,
2 rev | new 2r-a 0 1 LS |abandon tunnel & lower shaft $16,100.00 $0.00 $16,100.00 $16,100.00
60" Tunnel abandon less liner
2rev {new 2r -b 0 18 LF |plate $457.50 $0.00 $8,235.00 $8,235.00,
60" Steel casing pipe (by other
2rev than open cut): +51' in CMR 8 &
&8 3 702 775 LF [+22'in CMR 2 rev $565.00] $396,630.00] $437,875.00 $41,245.00)
2 rev 42" Steel pipe by open cut: -22'
&8 1b 10,561| 10,488| LF [in CMR 2rev &-51'in CMR 8 $272.00] $2,872,592.00| $2,852,736.00 ($19,856.00)
42" Steel pipe installed in 60"
2rev casing: +51'in CMR 8 & +22' in
&8 2b 702 775 LF |CMR 2rev $155.00] $108,810.00] $120,125.00 $11,315.00
Additional labor, equipment,
2rev | new 2r-c 0 1 LS |material $15,460.14 $0.00 $15,460.14 $15,460.14]
Addtitonal material for 42"
3 new 3-a 0 1 LS |connection $19,013.53 $0.00 $19,013.53 $19,013.53
Additional labor, equipment,
3 new 3-b 0 1 LS [material $11,127.12 $0.00 $11,127.12 $11,127.12)
4 new 4-a 0 35 LF |36" Bore and Steel casing $205.00 $0.00 $7,175.00 $7,175.00
4 new 4-b 0 1 LS [Casing spacers and end seals $437.00 $0.00 $437.00 $437.00
Permanent concrete pavement
4 & repair: -38' in CMR 4 & -440' in
17 20 5,303 4825| SY |[CMR17 $50.00] $265,150.00] $241,250.00 ($23,900.00)
24" DIP, PE wrapped by open
4 5a 45 50 LF |cut $160.00 $7,200.00 $8,000.00 $800.00
Connect 24" pipe to 12" pipe at
4 new 4-c 0 1 LS |Station 2+17.22 $12,449.00 $0.00 $12,449.00 $12,449.00
Abandon 6" flanged outlet at
5 new 5-a 0 1 LS |Station 63+42 $1,725.65 $0.00 $1,725.65 $1,725.65
Change diameter of 7 ARV
6 new 6-a 1 LS [Vaults to 5 feet $8,549.12, $0.00 $8,549.12 $8,549.12
7 new 7-a 753 LF |Pressure grout 60" tunnels $66.00 $0.00 $49,698.00 $49,698.00
Additional labor, equipment,
8 | new8-a 0 1 LS |material $12,385.59 $0.00 $12,385.59 $12,385.59
Change in length of spool piece
9 new 9-a 0 1 LS |[for Blow-offs $738.76 $0.00 $738.76 $738.76
Additional labor, equipment,
10 |new 10-a 0 1 LS |material $46,486.96 $0.00 $46,486.96 $46,486.96
10 |new 10-b 0 1 LS {Mobilization cost for SJ Louis $2,000.00 $0.00 $2,000.00 $2,000.00
10 | new 10-c 0 1 LS |Subcontractor cost increase $4,830.00 $0.00 $4,830.00 $4,830.00
10 |new 10-d 0 1 LS |Subcontractor mobilization cost $3,450.00 $0.00] $3,450.00 $3,450.00
Additional labor, equipment,
11 fnew11-a 0 1 LS |material $49,371.25 $0.00| $49,371.25 $49,371.25)
11 fnew 11-b 0 1 LS |Additional mobilization cost $10,000.00 $0.00 $10,000.00 $10,000.00
Additional testing and
11 |new 11-c 0 1 LS [disinfecting $3,000.00 $0.00 $3,000.00 $3,000.00
6" Reinforced Concrete
11 C0O2-1 680 345 SY [Pavement $50.00 $34,000.00| $17,250.00 ($16,750.00)
Remove existing concrete
11 Jnew 11-d 0 335 SY |pavement $12.00 $0.00 $4,020.00 $4,020.00
11 ]new 11-e 0 335 SY |Temporary flex base pavement $9.00 $0.00 $3,015.00 $3,015.00
11 § CO2-10 60 0 LF |24" Bore and steel casing $370.00 $22,200.00 $0.00 ($22,200.00)
11 | CO2-11 46 0 LF [24" Steel casing, open cut $90.00 $4,140.00 $0.00 ($4,140.00)
11 | CO2-12 1 2 EA |24" Butterfly valve $9,700.00 $9,700.00 $19,400.00 $9,700.00
11 | CO2-14 1894 0 LF |12" Ductile iron pipe $75.00] $142,050.00 $0.00 ($142,050.00)
11 | CO2-15 13 0 EA |12" Gate valve $2,400.00 $31,200.00 $0.00 ($31,200.00),
11 | CO2-16 2 0 EA |12" Cap with restraint $1,200.00 $2,400.00 $0.00 ($2,400.00)
11 & 8" Cut and plug: +2 CMR 11 & -3
18 | CO2-21 4 3 EA |in CMR 18 $2,500.00 $10,000.00 $7,500.00 ($2,500.00),
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Change Order Number 3

QUANTITY Unit Prior Revised
CMR Orig. or
No. | Pay Item |Prior Rev.| Revised | Units Description Cost Total Cost Total Cost Change in Cost
11 | CO2-25 1 0 EA [2" Blow-off assembly $3,000.00 $3,000.00 $0.00 ($3,000.00)
11 | CO2-30 10 3 EA |Reconnect water service $1,000.00 $10,000.00 $3,000.00 ($7,000.00),
11 | new 11-f 0 1 LS [24" temporary cap $1,300.00 $0.00 $1,300.00 $1,300.00
Connect to existing 24" pipe at
11 fnew 11-g 0 1 LS [Station 13+30 $7,800.00 $0.00 $7,800.00 $7,800.00
Re-stake revised alignment of
11 |new 11-h 0 1 LS (24" pipe $833.75 $0.00 $833.75 $833.75
Hi/early concrete admixture for ‘
12 |new 12-a 0 200 SY |pavement replacement $11.41 $0.00 $2,282.00 $2,282.00]
Additional labor, equipment,
13 |new 13-a 0 1 LS |material $19,385.62 $0.00 $19,385.62 $19,385.62
Additional mobilization cost for
13 |new 13-b 0 1 LS |tunnel crew $1,500.00 $0.00 $1,500.00 $1,500.00
13 |new 13-c 0 1 LS |[54" Steel casing pipe, 13 LF $4,031.90 $0.00 $4,031.90 $4,031.90
13 |new 13-d 0 13 LF [Grout 54" tunnel casing $60.00 $0.00 $780.00 $780.00
Additional cost to add 2-45
15 |new 15-a 0 1 LS |degree bends at 5 fire hydrants $4,944.26 $0.00 $4,944.26) $4,944.26
Station 21+75; 40+10; and
15 |new 15-b 0 3 EA |65+50 $2,631.60 $0.00 $7,894.80, $7,894.80)
15 17 4 2 EA [10" Blow-off valve with manhole $8,300.00 $33,200.00 $16,600.00 ($16,600.00)
Additional cost of 12" connection
15 |new15-c| . O 1 LS [at Station 12+65 $9,234.59 $0.00 $9,234.59 $9,234.59
Bore 12" steel casings for 4 fire
hydrants and 6 air release valves
17 Jnew 17-a 0 308 LF |across Rolater Road $225.00 $0.00 $69,300.00 $69,300.00,
17 |new 17-b 0 9 EA |Bore launch pit $4,000.00 $0.00 $36,000.00 $36,000.00|
17 Jnew 17-c 0 9 EA |Bore exit pit $1,500.00 $0.00 $13,500.00 $13,500.00
Additional labor, equipment,
17 fnew 17-d 0 1 LS |material $67,725.00 $0.00 $67,725.00 $67,725.00
17 fnew 17-e 0 40 LF |10" DIP, PE wrapped open cut $36.00 $0.00 $1,440.00 $1,440.00
Concrete curb & gutter
17 21 8,481 8,211| LF |replacement $1.50 $12,721.50 $12,316.50 ($405.00),
17 24 104,436 | 122,436| SF |Hydromulch seeding $0.04 $4,177.44 $4,897.44 $720.00
17 26 500 1,620| SF |Replace concrete sidewalks $6.00 $3,000.00 $9,720.00 $6,720.00,
18 C02-2 413 102| LF |Curb Replacement $1.50 $619.50 $153.00 ($466.50),
18 C0O2-3 160 0 CY |[Flowable backfill $105.00 $16,800.00 $0.00 ($16,800.00),
18 C0O2-4 2 0 EA |4" Tree $600.00 $1,200.00 $0.00 ($1,200.00)
18 CO2-5 2,374 0 SY |Sodding $3.00 $7,122.00 $0.00 ($7,122.00)
18 CO2-6 3,781 607 | LF |Water Line Trench Safety $0.01 $37.81 $6.07 ($31.74),
18 CO2-7 61 0 LF [36" Bore and casing $410.00 $25,010.00 $0.00 ($25,010.00)
18 C02-8 47 0 LF |36" Steel casing open cut $130.00 $6,110.00 $0.00 ($6,110.00)
18 C02-9 1,887 530| LF [24" Ductile iron pipe $160.00] $301,920.00 $84,800.00 ($217,120.00)
18 | CO2-17 68 42| LF |8"PVC water line $40.00 $2,720.00 $1,680.00 ($1,040.00)
18 | CO2-20 2 0 EA |8" Cap with restraint $1,000.00 $2,000.00 $0.00 ($2,000.00)
18 | CO2-22 18 35| LF [6"PVC waterline $30.00 $540.00 $1,050.00 $510.00
18 | CO2-24 2 1| EA |[6" Blow-off valve and assembly $5,800.00 $11,600.00 $5,800.00 ($5,800.00),
18 | C0O2-26 1 2| EA |2" Air release/vacuum valve $7,500.00 $7,500.00 $15,000.00 $7,500.00
18 | CO2-29 58 15| CY |Concrete thrust blocking $100.00 $5,800.00 $1,500.00 ($4,300.00),
18 | C0O2-31 1 0 EA [Water Meter relocation $400.00 $400.00 $0.00 ($400.00),
18 | C0O2-32 6 0 TN [Cast iron Fittings $1.00 $6.00 $0.00 ($6.00)
18 fnew 18-a 0 1,390 LF [24" DI pipe (DIP) material cost $50.35 $0.00 $69,986.50 $69,986.50
18 Inew 18-b 0 1 LS [Relocate 24" DIP & 36"casing $13,000.00 $0.00 $13,000.00 $13,000.00
18 fnew 18-c 0 1 LS jOverhead & restocking costs $12,969.06 $0.00 $12,969.06 $12,969.06
18 |new 18-d 0 100 LF |36" Steel casing $126.40 $0.00 $12,640.00 $12,640.00
18 |new 18-e 0 6 EA |24" Fast Grip gaskets for DIP $407.44 $0.00 $2,444.64 $2,444.64
Total Cost of Change Order Number 3 = $147,362.00
CONTRACT AMOUNT, REVISED per CHANGE ORDER NUMBER 3: $4,949,594.65
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Change Order Number 3

These changes result in the following adjustment of Contract Price and Contract Time:

Contract Price Prior to this Change Order: $4,802,232.65
Net increase resulting from this Change Order: $147,362.00
Contract Price Including this Change Order: $4,949,594.65
Contract Time prior to this Change Order: 404 Calendar Days

Contract Time Including this Change Order: 464 Calendar Days

The Above Changes are Approved:

Ci

of Frisco, Texas

by:
Name: Elizabeth Metting, P.E.
Title: Assistant Director / City Engineer

8. J. Louis Construction of Texas

Name: Le< V. ot me ol

Title: Cesernl Manszeea,
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